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PORT MACKENZIE
RAIL EXTENSION

PROJECT          

     JUNE 2017
CONSTRUCTION STATUS

SE GM ENT S  1 ,  3 ,  4 ,  5  &  6
STATUS: Funded. Embankment completed. 
Little Susitna bridge, ties, rail, signals and
north communication tower installed on
Segment 6.

SE GM ENT  7

STATUS: Funding Required. Procurement
and placement of ties, ballast and rail for
Segments 1, 2, 3, 4 and 5.

SE GM ENT  8

STATUS: Funding Required. Placement of
subballast; south communications tower;
fiber optic cable; Terminal Reserve
buildings; moose mitigation.

SE GM ENT  2
STATUS: Funded. All right-of-way purchased
and agricultural covenants removed.
Clearing of rail corridor and Reddane Road
Extension scheduled for winter 2017.
Funding Required. Embankment 
construction.
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