
PORT

MACKENZIE

Point Mackenzie Rd

PORT

MACKENZIE

DISTRICT

Kni
k 

G
oo

se
 B

a

W. Susitna Pkwy

Hollywood 

Cow

Lake

POINT

MACKENZIE

AGRICULTURE 

DISTRICT

PA
R
K
S
 H

W
Y

SEGMENT 1

(4.9 miles)

SEGMENT 2

(7.1 miles)

SEGMENT 3

(7.7 miles)

SEGMENT 6

(1.8 miles)

S U S I T N A

F L A T S

S T A T E  G A M E

R E F U G E
G O O S E  B A Y

S T A T E  G A M E

R E F U G E

SEGMENT 5

(3.5 miles)

SEGMENT 4

(8.0 miles)

L I T T L E  S U S I T N A

R E C R E A T I O N

R I V E R

N A N C Y  L A K E

S T A T E

R E C R E A T I O N

A R E A

Big Lake Rd

")

Goose Creek
Correctional Center

Big

Lake

Papoose

Twin Lakes

Horsehoe

Lake

Red

Shirt

Lake

K1K2

K3

K4

K5

K6

K7

K8

K9

K10

K11

K12

K13

K14

K15

K16

K17

K18

K19

K20

K21

K22

K23

K24

K25

K26

K27
K28

K29

K30

K31

K32

E0 1 2 3 Miles

PORT MACKENZIE

RAIL EXTENSION
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JUNE 2016

CONSTRUCTION STATUS

SEG M ENT S  1 ,  3  &  6

STATUS:  Funded. Embankment completed. 
Rail installed on Segment 6. Communication
Tower erected

SEG M ENT  7

STATUS:  Funding Required. Procurement
and placement of sub-ballast, ties, and 
ballast, and installation of rail.

SEG M ENT  8

STATUS: Funding Required. South
communications tower; fiber optic cable; 
Terminal Reserve buildings; moose
mitigation.

SEG M ENT  2

STATUS:  Partially Funded. All Right-of-Way
(ROW) purchased. Condemnation of 
covenants on ROW underway.
Funding Required. Embankment and rail
construction.
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SEG M ENT S  4  &  5

STATUS:  Funded. Scheduled for completion
in 2016


