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PORT MACKENZIE
RAIL EXTENSION

PROJECT

FEBRUARY 2015
CONSTRUCTION STATUS
S EG M EN T S  1 ,  3  &  6
STATUS:  Funded. Embankment completed. Rail installed on Segment 6. Communication
Tower erected

S EG M EN T  5

S EG M EN T  4
STATUS:  Funded. Under construction, estimated completion date fall of 2015.

STATUS:  Funded. Embankment construction deferred to 2015 due to 
delay in obtaining ROW from Knikatnu.
S EG M EN T  7

STATUS:  Funding Required. Procurementand placement of sub-ballast, ties, and 
ballast, and installation of rail.

S EG M EN T  8

STATUS: Funding Required. Southcommunications tower; fiber optic cable; 
Terminal Reserve buildings; moose
mitigation.

S EG M EN T  2
STATUS:  Partially Funded. All Right-of-Way(ROW) purchased. Condemnation of 
covenants on ROW underway.
Funding Required. Embankmentconstruction.


